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Time
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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 189 Date: 01-Dec-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 449

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast in the AM to overcast in the PM.

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Responded to RFI #2298R00 "W2 Cover Slab Chain Link Fence Embeds" even though the attachments
that were to be provided by ABF engineer Laura Furtado were not in PMIV. Called her and told her about
the issue and she was to follow-up with ABFs document control group to see that this was done.
- Went to the E2 cap beam with Lalit to monitor the progress of the Shear Key and Bearing template
operations. See photos below for more details of this operation. I briefed Lalit and Paul on what
measurements were to be taken related to CCO #166 while I was on vacation.
- Assisted Bob Brignano with monitoring ABF and IPMC (In-Place Machining Company) operations related
to setting the W2E Hinge K pipe beams.
- See Lalit and Bob Brignano's diaries for ABF and IPMCs labor, equipment, and operations at the W2 and
E2 cap beams.

Attachment

Strong pipes stabbed through the Bearing template and the anchor rod
blockout.

ABF laborers had to chip some concrete at the bottom of the North
W2E Hinge K pipe beam assembly to accommodate adjustment.
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ABF surveyors preparing for template measurements. Strong pipes stabbed through the Bearing template and the anchor rod
blockout.

The Bearing template was mobilized on the north end of the E2 cap
beam today after lunch.

ABF ironworkers beginning to adjust the North W2E Hinge K pipe
beam assembly.
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